CZ Ii\tzafns Colorado

Project & Construction Services

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project
FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: June 30, 2018 to July 6, 2018
Sitework:

Continued placing irrigation
Started placing sod in north fields
Continued pouring curb and gutter
in north parking lot

Finished placing roof trusses on the
concession building

Continued placing ballfield mow
strips

Continued concrete for stadium
seating

Continued placing infield mix on
north fields

Continued fencing operations
Continued working on irrigation
pond parking lot

Started re-lamping ballfield lights
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Other:
= Additional scope approved by
Council

Upcoming work:

= Finish shade structure steel

= Start roof panels on concession
building

=  Continue concrete sidewalks and
curb/gutter

= Continue center ballfield concrete

= Continue site irrigation

= Start playground surfacing

= Continue electrical in concession
building

=  Finish ballfield sod

=  Finish Musco light lamps and
aiming
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